<u>First Client Meeting Minutes</u>

1. The team and the client verified the proposed project structure from last semester.
2. Reviewed the Functional and Deployment aspects of the project:

Functional Viewpoint -- Human Resource Management Web Interface

Decription

Functional view for the related
modules of the system.

{{type=html,user
interface,protocol=HTTP,
number= 5,000
concurrent}}

<<external>>
User Client
(Web Browser)

Customer
Web
Client

Human Resources
Web Application

{{type=html,user
interface,protocol=HTTP,
number= 10,
concurrent}}

<<external>>
Admin Client
(Web Browser)

Administrator
Web Client

Manage Hour
Conversion

Conversion
Managment
Interface

Submit
Form

Form
Processor

Export
Excel
Document

<<infastructure>>
Message Bus

Return
Document

<<external>>
User Client
(Web Browser)

Store
Submitted
Form

<<external>>
Form Database

Deyployment View - Human Resource Management

Description

Deployement model for the system.

3. Client proposed two new functionalities:
    a. Approval System for Supervisors and their subordinates
    b. Two Factor Authentication
4. Established meeting times going forward:
    a. Scrum Meetings : 12:00pm Fridays (every week)
    b. Client Meetings: 4:00pm Tuesdays (every week)